BLESSING GREENHOUSES AND COMPOST FACILITY, INC.
Corrective Action Plan
Status Update January 14, 2022

1. Sediment and Stormwater Plan Notice of Intent Submittal:

The revised Sediment and Stormwater Plan, dated November 22, 2021 was
submitted to the Sussex Conservation District along with the signed Temporary
Construction Easement. The Notice of Intent was submitted and received on December
19, 2021. In an email dated December 21, 2021, DNREC notified the facility that of
confirmation that "The Notice of Intent (NOI) for Storm Water Discharges Associated
with Construction Activity under a NPDES General Permit" was processed and the NOI
number is 6603. In an email dated December 21, 2021, the Sussex Conservation District
requested clarification regarding identified easements. A response was provided.

In a letter dated January 14, 2022, Jessica Watson of the Sussex Conservation District
notified the facility that the Conservation District found the Sediment and Stormwater
Plan acceptable and requested copies of certified plans submitted along with payment for
inspections. The letter is attached for reference.

2. Landscaping Plan: A copy of the Landscaping Plan was hand delivered to
the Sussex County Planning and Zoning Office on May 10, 2021 by Mr. Tim Willard.

3. Sussex County Planning and Zoning Office Meeting: Tim Willard met with
Everett Moore, Esg., on April 28, 2021 to notify the County’s legal department that the
Preliminary Site Plan would be submitted the following week. A delay occurred with
submission due to unexpected issues with the Landscaping Design Plan. Specifically,
when the CAD file was converted to a PDF file, the integrity of the document was
damaged, making the text illegible. The Blessing Greenhouses and Compost Facility
received a new PDF document on May 5, 2021 and immediately ordered prints for
submission. Electronic copies of all files were provided to Tim Willard on May 6, 2021.
The Preliminary Site Plan, including the Landscaping Plan, was hand delivered by Tim
Willard on May 10, 2021. A follow-up email was sent to the Sussex County Planning
and Zoning Office on May 10, 2021 providing the following dropbox link, allowing
access to electronic copies of submitted documents.
https://www.dropbox.com/sh/hfy911t9rxwnj5i/AABjlgzT78Xcu7X7v2PjH8eRa?dI=0

4. Building Design: Contract signed with Structor Engineering in December
2020 for the design of the building interior. The draft building design was received in
March 2021. The design was reviewed and comments provided to the Engineering firm
by March 30, 2021. The Fire Marshal was contacted in March 2021 to determine fire
suppression requirements. On November 10, 2021 Structor Engineering provided
preliminary drawings to Bruce Blessing for comment. The draft electrical drawings were




finalized during the week of November 15, 2021 and provided to Bruce Blessing as well.
Bruce Blessing shared the preliminary drawings with ClearSpan in an effort to
coordinate the design of the building with the concrete design.

The structural and foundation blueprints are being finalized with an anticipated
completion by February 28, 2022.

5. Preliminary Site Plan: The Preliminary Site Plan was hand delivered on
May 10, 2021 to the Planning and Zoning Office for review and approval as part of the
Preliminary Site Plan process. The Preliminary Site Plan includes a new state-of-art
compost building (compost activities including unloading of raw materials will occur
under roof) and associated biofilter, stormwater best management practices to include
submerged gravel wetlands and storm water conveyance systems, and a vegetative buffer
prepared by a certified nursery professional.

6. Coastal Zone Application: A Coastal Zone Act Permit Application is
required and will be prepared once details regarding composting operations (equipment
and design) are finalized. A delay in the anticipated submission date (June 30, 2021) has
occurred as the building design/equipment list has not been finalized. Anticipated to
begin drafting the application package in January 2022.

7. Environmental Permits: Appropriate Environmental Permits will be
obtained once a Coastal Zone Act Permit is issued. As the need for environmental permits
are identified, the CAP will be updated to identify the permit and application submission
timeframe.

8. Final Site Plan: A Final Site Plan including all buildings, buffers, site
improvements and a landscaping plan and stormwater management facilities will be
completed and submitted to the Planning and Zoning Commission by December 31,
2022. It should be mentioned that the Blessing Greenhouses and Compost Facility
anticipates submittal to occur well in advance of the December 31, 2022 deadline; with
the construction of Phase 1 (compost building; submerged wetlands, vegetative berm)
completed within 1 year of Final Site Plan approval. The timeframes identified within
this document demonstrate the Facility’s commitment to submitting and receiving
approval of the Final Site Plan in an effort to complete construction of Phase 1 by Fall
of 2022.

9. Stormwater Pollution Prevention Plan Revisions: The SWPPP will be
revised to reflect facility modifications. This will be an ongoing process and DNREC
will be notified and provided with each iteration of the document. The SWPPP was
submitted to DNREC and approved on January 21, 2021. DNREC’s letter of approval
was forwarded to the EPA on January 22, 2021. The Facility continues to implement
and maintain all programs required by its GSWP. Monthly Routine Inspections will
continue to be performed and the SWPPP updated as warranted. The Semi-Annual




Comprehensive Site Evaluation and Annual Training was completed in December
2021.

10.  Final Completion Date of all Work: The Blessing Greenhouses and
Compost Facility anticipates construction of Phase 1 (including state-of-art building,
vegetative berm, and submerged gravel wetlands) to be completed by Fall 2022.
Originally, it was anticipated that construction of the vegetative berm and submerged
wetlands would commence in the Fall 2021 and building construction would commence
in Spring 2022. However, due to delay with finalizing the Sediment and Stormwater
Plan, receiving the required Construction Permit and finalizing the building design, it
appears that the vegetative berm and submerged wetland will not be constructed in the
Fall 2021. Construction is dependent upon issuance of the Construction Permit. Once
received, construction will begin immediately. In the interim, the Facility is researching
plant vendors to supply required vegetation. Phase 1 Construction completion is still
anticipated by Fall 2022,




